COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 26/ 2014

ESTI MATE SUMVARY 15:51: 31
CONTI D: C18842 ESTI MATE NO 0019 PROG SPEC YR 2005
PCN. 18842-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 382 WORK DAYS
1-25 WDEN NG NCRTH OF COLCRAD PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 300 WORK DAYS

PRQJECT NO 1 025A- 016

1-25 WDEN NG NORTH COF COLCRADO SPRI NGS

NAME OF ROAD: 025A

PRQJECT COUNTI ES: EL PASO

CONTRACTOR:

KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 11/ 26/ 2014 DATE TI ME STARTED 03/01/2013

7926 S. PLATTE CANYON RD DATE LET 03/ 05/ 2013 DATE WORK BEGAN

DATE AWARDED 12/ 21/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2013 DATE ACCEPTED
LI TTLETON CO 80128 303-979- 9330 DATE NOTI CE TO PROCEED 03/01/2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 57 597,567.29 PARTI Cl PATI NG $  52,370,839.77 $ 2,501, 496. 91

AWARD PRQIECT AMT: $ 51,700, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 90. 93% TOTAL EARNI NGS 52, 370, 839. 77 2,501, 496. 91

FUNDS AVAI LABLE: $  5,226,727.52 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 52, 370, 839. 77 2,501, 496. 91

TOTAL CLAI MS: $ 0.00 RETAI NAGE - 775, 500. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 51, 595, 339. 77 2,501, 496. 91
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 51, 595, 339. 77 2,501, 496. 91
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE $  2501,49%.91

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 18842- BI D ESTI MATE RUN 11/ 26/ 2014
PRQJECT: | 025A- 016 ESTI MATE NO 0019 15:51: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 626- 00000 Mobi i zati on 1. 000 0.934
LS 0. 000 0. 00
5, 000, 000. 00000 0.934 4,670, 000. 00
0010 631-00100 *Hi ghway Design & Construction 1. 000 0. 953
LS 0. 046 1, 897, 500. 00
41, 250, 000. 00000 0.999 41, 208, 750. 00
0015 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 9, 299. 480
FA 0. 000 0. 00
1. 00000 9, 299. 480 9, 299. 48
0025 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 - 31, 802. 880
FA -10, 653. 130 - 10, 653. 13
1. 00000 -42,456. 010 -42,456. 01
0035 700-70018 F/ A Roadway Snoot hness | ncentive 375, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000, 000. 000 292, 946. 030
FA 0. 000 0. 00
1. 00000 292, 946. 030 292, 946. 03
0045 700- 70021 F/ A On- The-Job Trai nee 25, 600. 000 25, 600. 000
HOUR 0. 000 0. 00
1. 00000 25, 600. 000 25, 600. 00
0050 700- 70034 F/ A Kettle Creek Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70035 F/ A Acker man Overl ook 243, 548. 560 0. 000
FA 243, 548. 560 243, 548. 56
1. 00000 243, 548. 560 243, 548. 56



CONTI D C18842 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18842- BI D ESTI MATE RUN 11/ 26/ 2014
PRQJECT: | 025A- 016 ESTI MATE NO 0019 15:51: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 900- 00006 Added Item (Dol lar)/ PCO 002 Elimnation of Kettle 0. 000 - 200, 000. 000
Creek
DOL 0. 000 0. 00
1. 00000 - 200, 000. 000 -200, 000. 00
0090 900- 00006 Added Item (Dol lar)/ PCO 006 B.A /B.O Ammendnent 76, 221. 000 76, 221. 000
DOL 0. 000 0. 00
1. 00000 76, 221. 000 76, 221. 00
0095 900- 00006 Added Item (Dol lar)/ PCO 007 Project Wetland Maping 60, 484. 000 60, 484. 000
DOL 0. 000 0. 00
1. 00000 60, 484. 000 60, 484. 00
0100 900- 00006 Added Item (Dol lar)/ PCO 010 Ackernman Overl ook Design 102, 781. 000 102, 781. 000
DOL 0. 000 0. 00
1. 00000 102, 781. 000 102, 781. 00
0105 900- 00006 Added Item (Dol lar)/ PCO 012 Mddle Tributary 41, 762. 000 41, 762. 000
Downst r eam Desi gn
DOL 0. 000 0. 00
1. 00000 41, 762. 000 41, 762. 00
0110 900- 00006 Added Item (Dol lar)/ PCO 013 Mddle Tributary Upstream 26, 200. 000 26, 200. 000
Desi gn
g DOL 0. 000 0. 00
1. 00000 26, 200. 000 26, 200. 00
0115 900- 00006 Added Item (Dol lar)/ PCO 019 Changes to Water Quality- 294, 858. 000 294, 858. 000
Desi gn
g DOL 0. 000 0. 00
1. 00000 294, 858. 000 294, 858. 00
0120 900- 00012 Added Item (Foot)/ PCO 027- Fiber Optic CP 12, 200. 000 12, 200. 000
LF 0. 000 0. 00
23.12000 12, 200. 000 282, 064. 00
0125 202-00950 Rem Conc Found/ Sl ab PCO 025 Unknown Concrete Slab at 193. 700 193. 700
Jackson Creek
SY 0. 000 0. 00
174. 32000 193. 700 33,765.78
0130 900- 00005 Added |tem (Day)/ Overhead associated with Conpensabl e 0. 000 0. 000
Del a:
Y DAY 0. 000 0. 00
7,466. 00000 0. 000 0. 00



CONTI D C18842

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 18842-BI D ESTI MATE RUN 11/ 26/ 2014
PRQJECT: | 025A- 016 ESTI MATE NO 0019 15:51: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0135 626- 00000 Mobi i zati on ReMob in 2014 due to Conpensable Delay in 0. 000 0. 000
PCO 0019
LS 0. 000 0. 00
188, 186. 00000 0. 000 0. 00
0136 626-00100 Mobi |i zation (w o Autopay) This utilizes the correct 1. 000 1.000
line itemcode for renob in 2014
LS 0. 000 0. 00
188, 186. 00000 1. 000 188, 186. 00
0140 506-01020 Ceogrid Reinforce TX-5 Triaxial 44, 450. 000 39, 519. 840
5% 2,581. 550 9, 809. 89
3.80000 42, 101. 390 159, 985. 28
0145 203- 00060 Enb Matl (CIP) R-60 on geo grid |ayer 11, 677.770 11, 024. 540
cY 653. 230 5,376. 08
8.23000 11, 677.770 96, 108. 05
0150 900- 00024 Added Item (Ton)/ 2" rock for soft spot nitigation 8, 100. 000 5, 541. 000
TON 0. 000 0. 00
33. 54000 5, 541. 000 185, 845. 14
0151 304-09014 ABC (Spec) Cass 6 for soft spot mitigation 2, 343. 000 1,941. 000
TON 0. 000 0. 00
30. 54000 1, 941. 000 59, 278. 14
0155 900- 00024 Added Item (Ton)/ 4"-6" rock for soft spot nitigation 9, 550. 000 9, 080. 360
TON 281. 690 10, 676. 05
37.90000 9, 362. 050 354, 821.70
0159 203-00100 Mick Excav 64, 405. 640 46, 213. 890
cY 18, 191. 750 309, 259. 75
17. 00000 64, 405. 640 1, 094, 895. 88
0160 900- 00014 Added Item (Lunp Sun)/ Soft Spot Mtigation (May - 1. 000 1. 000
August)
LS 0. 000 0. 00
522, 581. 80000 1. 000 522, 581. 80
0185 900- 00006 Added Item (Dollar)/ Price Reduction Wrking Tinme -5, 850. 000 - 51, 450. 000
Violation
DOL 0. 000 0. 00
1. 00000 -51, 450. 000 -51, 450. 00
0210 900- 00024 Added Item (Ton)/ Savings for HVA in Lieu of SMVA 0. 000 -31, 861. 890
TON -7,213. 350 - 69, 320. 29
9. 61000 -39, 075. 240 -375,513. 06



CONTI D C18842 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18842-BI D ESTI MATE RUN 11/ 26/ 2014
PRQJECT: 1 025A- 016 ESTI MATE NO 0019 15:51: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 606-00301 Gdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0.00
0225 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
839. 50000 0. 000 0. 00
0230 606-01385 Transition Ty 3J 0. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0235 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0240 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
149. 50000 0. 000 0. 00
0245 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
1.72000 0. 000 0. 00
0250 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
122. 00000 0. 000 0. 00
0255 900- 00024 Added Item (Ton)/ WA (patching) w Evo 0. 000 0. 000
TON 0. 000 0. 00
99. 00000 0. 000 0. 00
0260 411-10253 Emul  Asph (CSS-1H) 0. 000 0. 000
GAL 0. 000 0. 00
3. 67000 0. 000 0. 00
0265 900- 00014 Added Item (Lunp Sun)/ Prof Geotech Eng Service 0. 000 0. 000
LS 0. 000 0. 00
6, 112. 00000 0. 000 0. 00
0270 626-00100 Mobi li zation (w o Autopay) Mobilization Thin Shoul der 0. 000 0. 000
CMO 13
LS 0. 000 0. 00
4, 789. 00000 0. 000 0. 00



CONTI D C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18842-BI D ESTI MATE RUN 11/ 26/ 2014
PRQJECT: | 025A- 016 ESTI MATE NO 0019 15:51: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 900- 00012 Added Item (Foot)/ Sawi ng Asphalt Material (4 inch) 0. 000 0. 000
LF 0. 000 0. 00
0. 87000 0. 000 0.00
0280 900-00012 Added Item (Foot)/ Sawi ng Asphalt Material (7 inch) 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0.00
0285 202-00226 Rem of Asph Mat (Special) 0. 000 0. 000
Sy 0. 000 0. 00
9. 70000 0. 000 0.00
0290 420- 00133 Geotextile (Separator) (CL 2) 0. 000 0. 000
Sy 0. 000 0. 00
3. 36000 0. 000 0.00
2000 900- 00005 Added Item (Day)/ Road User Cost 0. 000 -81. 000
DAY 0. 000 0. 00
35, 000. 00000 -81. 000 -2, 835, 000. 00
2001 900- 00005 Added Item (Day)/ Liquidated Damages 0. 000 0. 000
DAY 0. 000 0. 00
58, 400. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $51, 752,290.29$ 2,396, 196. 91 $46, 525, 562. 77
CAT NOO300 STRUCTURES

0065 631-10002 *Bri dge Design and Construction 1. 000 1. 000
LS 0. 000 0. 00
5, 050, 000. 00000 1. 000 5, 050, 000. 00
0170 631-10002 Bri dge Design and Construction 1. 000 1. 000
LS 0. 000 0. 00
278, 277. 00000 1. 000 278, 277. 00
0180 621-00700 Ped Pat hway 1. 000 0. 100
LS 0. 900 105, 300. 00
117, 000. 00000 1. 000 117, 000. 00

CAT 0300 CURRENT AMI  $ 5,445,277.00 $ 105, 300. 00 $ 5, 445, 277. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0070 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
235, 000. 00000 1. 000 235, 000. 00



CONTI D: C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18842-BI D ESTI MATE RUN 11/ 26/ 2014
PRQJECT: 1 025A- 016 ESTI MATE NO. 0019 15:51: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
160, 000. 00000 1. 000 160, 000. 00
0080 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 400, 000. 00 $ 0.00% 400, 000. 00

PRQJIECT TOTAL CURRENT AMI $57,597,567.29$ 2,501, 496. 91 $52, 370, 839. 77



